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October 27, 2008

Letter of Appeal
Schools and Libraries Division - Correspondence Unit
100 South Jefferson Road
P.O. Box 902
Whippany, NJ 07981

To Whom It May Concern:

Erie 1 BOCES Education Campus
355 Harlem Road, West Seneca, NY 14224-1892

Tel. (716) 821-7046 Fax (716) 821-7204

We are writing to appeal the denial of an Implementation Deadline request for I FRN for Funding Year 2004.

Vital Information

Contact Name:
Address:
Telephone number:
Fax number:
E-mail address:
Applicant Name:
Billed entity number:
471 application number:
FRN
Case Number

Explanation of Appeal

Patrick Doyle
355 Harlem Rd, West Seneca, NY 14224
(716) 821-7051
(716) 821-7394
pdoyle@el b.org
Erie 1 BOCES
149384
407327
1140011
21-798066

We are writing to appeal the denial for an Implementation Deadline Extension Request for FRN 1140011. The
reason given for the denial was "Request received after the FCC deadline for Implementation Deadline Extension
requests which was 9/30/06". It further goes on to state we did not establish that the service provider could not
install the service due to circumstances beyond the service provider's controL

It was explained in the original extension request that the service provider could not install the fiber due to issues
with the local power company, Niagara Mohawk, regarding pole access. The poles were in need of replacement as
they stood then, and others had been identified as needing to be replaced if the extra weight of the fiber that would
connect the school was added. This clearly meets the criteria of "The applicant requested an extension because the
service provider was unable to complete delivery and installation for reasons beyond the service provider's controL"

The original service provider for this was Adelphia Communications Corporation and was originally to be installed
by June 30, 2005. Due to the issues with the local power company stated above, this did not happen. A request was
submitted to extend the implementation date and that was approved until 9/30/06. Adelphia went into bankruptcy
proceedings during that time and their New York assets were acquired by Time Warner. Time Warner completed
this acquisition in August of 2006. Time Warner picked up on this project where Adelphia left off and ran into the
same issues with the power company and was unable to complete the installation by 9/30/06. Due to a clerical error,
another extension should have been filed at this point but was not.
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Erie 1 BOCES Education Campus
355 Harlem Road, West Seneca, NY 14224-1892

Tel. (716) 821-7046 Fax (716) 821-7204

This waiver for the extension request deadline to the Administrator is consistent with the SLDts commitment to
providing support for schools and libraries. A waiver, in this instance, will increase the likelihood that West Valley
School District may successfully utilize discounts available from the schools and libraries universal service
mechanism, and West Valley School District will not be penalized for missing the installation deadline, through no
fault of its own. We believe, in summary, that it would be consistent with the public interest and the intent of section
254 of the Communications Act to grant this request and thus extend the deadline for installation of for FRN
1140011 for non-recurring services to September 30, 2008.

Thank you for your consideration in this matter.

Sincerely,

Patrick Doyle
Computer Support Technician, E-Rate Services
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